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STIP AMENDMENT 98S-88 NOTICE

SUMMARY
This amendment delays the $21,844,000 construction and construction engineering programming for the
I-5/Empire Avenue Interchange Improvement project in the City of Burbank from FY 2000-01 to FY 2003-04.
The construction fiscal year was originally programmed incorrectly.

RECOMMENDATION
The Los Angeles County Metropolitan Transportation Authority (LACMTA) and the Department are
requesting this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Revises:

Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

Los Angeles 07 0151E 133501 CTCO 2000/2001
2003/2004

30.5 31.2 5

Project Title: I-5/Empire Avenue Access Improvements
Sponsor: Caltrans

Resp. Agency: Caltrans
RTPA/CTC: LACMTA

Location: Route 5, In the City of Burbank, from Burbank Blvd to Buena Vista Street
Description: Modify Interchange, Construct ramps at Empire Avenue

STIP Programming - RIP                                                   (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED 226 226
PS&E 958 958

R/W SUP 48 48
CON SUP 1,345 1,345 1,345

R/W 340 340
CON 9,577 9,577 9,577

TOTAL 1,572 10,922 10,922 12,494
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STIP Programming - IIP                                                   (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED 226 226
PS&E 958 958

R/W SUP 48 48
CON SUP 1,345 1,345 1,345

R/W 340 340
CON 9,577 9,577 9,577

TOTAL 1,572 10,922 10,922 12,494

Other - Local Funds                                                                     (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED 351 351
PS&E 1,485 1,485

R/W SUP 75 75
CON SUP 1,918 1,918 1,918

R/W 1,400 1,400
CON 14,022 14,022 14,022

TOTAL 3,311 15,940 15,940 19,251

Total                                                                                            (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED 803 803
PS&E 3,401 3,401

R/W SUP 171 171
CON SUP 4,608 4,608 4,608

R/W 2,080 2,080
CON 33,176 33,176 33,176

TOTAL 6,455 37,784 37,784 44,239

BACKGROUND
This amendment delays $21,844,000 of construction and construction engineering programming for the
I-5/Empire Avenue Interchange Improvement project in the City of Burbank from FY 2000-01 to FY 2003-04.
The total construction capital and support costs of $37,784,000 (including $15,940,000 from the City of
Burbank) were originally escalated for the FY 2003-04 but were programmed incorrectly in FY 2000-01.  The
total cost of this project ($44,239,000) has not changed.

All project sponsors agree with the revised schedule that targets environmental approval for Spring 2001 and
anticipates project completion in Fall 2006.

This amendment is being re-noticed.
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Location:

Description:

In the City of Burbank from Burbank
Boulevard to Buena Vista Street

07-Los Angeles
PPNO. 0151E
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